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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

Total Program Element (PE) Cost 6,042 39,658 50,787 48,776 17,842 9,678 24,141 Continuing TBD

674370 Advanced Weapons Integrations (AWI) 3,320 0 0 0 0 0 0 0 9,393

674401 Air Force Mission Support System (AFMSS) 2,722 2,669 0 0 0 0 0 0 14,400

674810 Avionics Midlife Improvement (AMI) 0 29,033 38,787 31,276 17,842 0 0 0 134,400

674875 Situational Awareness Defensive Improvement 0 7,956 12,000 17,500 0 0 0 0 71,690

674876 B-52 Global Air Traffic Management (GATM) 0 0 0 0 0 9,678 24,141 Continuing TBD

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note:  RDT&E articles are not separately priced

(U) A. Mission Description
The B-52 is the primary nuclear roled bomber in the USAF inventory.  It provides the only Air Launch Cruise Missile carriage in the USAF.  The B-52 also provides 
theater CINCs with a long range strike capability.  The B-52 is undergoing a Conventional Enhancement Modification which allows it to carry MIL-STD 1760 weapons.  
The current service life of the aircraft extends to 2040.  The Advanced Weapons Integration (AWI) program supports the conventional enhancement of the B-52 through 
the addition of the Wind Corrected Munitions Dispenser (WCMD), Joint Direct Attack Munition (JDAM), Joint Stand-off Weapon (JSOW), and the Joint 
Air-to-Surface Stand-off Missile (JASSM).  The Air Force Mission Support System supports the Air Force movement of all mission planning to a common system.  
Electronic Countermeasures Improvement program improves supportability, increases memory, allows reprogrammability, and adds a new display for improved 
situational awareness and system control.  The  B-52's Avionics Midlife Improvement program is a new start that will  replace insupportable mission critical parts of the 
Offensive Avionics System that control navigation and weapons delivery on the B-52.  The B-52 program management is provided by Air Force Material Command's 
Oklahoma Air Logistics Center.  The prime contractor for these projects is Boeing, McDonnell Defense in Wichita Kansas.

(U) B. Budget Activity Justification
This program is in budget activity 7 - Operational System Development, because it supports a currently operational system.
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(U) C. Program Change Summary ($ in Thousands)
FY 1999 FY 2000 FY 2001 Total Cost

(U) Previous President's Budget (FY 2000 PBR) 6,418 32,139 39,240 31,902
(U) Appropriated Value 6,436 40,139
(U) Adjustments to Appropriated Value

a. Congressional/General Reductions -161
b. Small Business Innovative Research -199
c. Omnibus or Other Above Threshold Reprogram
d. Below Threshold Reprogram
e. Rescissions 0
f. Other -34 -15 TBD

(U) Adjustments to Budget Years Since FY 2000 PBR -466 11,547
(U) Current Budget Submit/FY 2001 PBR 6,042 39,658 50,787 TBD

$466K reduction in FY00

(U) Significant Program Changes:



        (U)  One new project initiated with this submission:  Avionics Midlife Improvement (AMI) starting in FY00.  See individual project description (Exhibits R-2/R-3)
        for details.
(U) Actual number to SPO $5.986 total FY99 ($3.433 AWI and $2.553 for AFMSS)
(U) FY01 number includes $12.0M for the Situational Awareness Defensive Improvement (SADI) program - program reduced by $453K in support of other AF 
priorities. The EMD schedule will lengthen by at least three months.
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674370 Advanced Weapons Integrations (AWI) 3,320 0 0 0 0 0 0 0 9,393

(U) A. Mission Description
The requirement exists for the integration of near precision and precision guided MIL-STD 1760 weapons on the B-52.  This includes the Wind Corrected Munitions 
Dispenser (WCMD), Joint Direct Attack Munition (JDAM), Joint Stand-off Weapon (JSOW), and the Joint-Air-to-Surface Stand-off Missile (JASSM).  The B-52 is 
designated as the threshold bomber test platform for WCMD, JDAM, and JASSM with the objective of meeting aircraft integration and weapon testing requirements.  
To provide complete understanding of the program and its funding, the following schedule information in section C will reflect the money received from the WCMD, 
JDAM, and JASSM program elements for weapons integration on the B-52.

(U) FY 1999 ($ in Thousands)
(U) $3,020 Continued Software development for JSOW and JASSM
(U) $300 Flight/Ground Testing
(U) $3,320 Total

(U) FY 2000 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) B. Project Change Summary
Not applicable



UNCLASSIFIED

DATE
RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2A Exhibit) February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

07 - Operational System Development 0101113F  B-52 SQUADRONS 674370

Project 674370 Page 4 of 20 Pages Exhibit R-2A (PE 0101113F)

998

UNCLASSIFIED

(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U)    Aircraft Procurement (PE 
11113F)

671 479 964 250 0 0 2,364

(U) Related Activities
(U)     RDT&E (WCMD - PE 

27600F)
0 0 0 0 0 0 0 0 0

(U)    RDT&E (JDAM - PE 
27583F)

0 0 0 0 0 0 0 0 0

(U)    RDT&E (JASSM - PE 
27160F)

3,457 6,420 1,775 0 0 0 0 0 11,652

(U)    TDT&E (JSOW - 
PE27324F)

0 250 0 0 0 0 0 0 250

(U) D. Acquisition Strategy
The AWI program placed Boeing Military Programs - Wichita Division, on a Cost-Plus-Fixed-Fee contract as the Product Development Organization supported by 
OC-ALC/LH.  Due to a short notice requirement, interface development and initial software requirements definition was accomplished under the B-52 fleet support 
contract; a time and materials contract.  AWI development is in two phases.  The first phase supports WCMD and JDAM Stores Management Overlay (SMO) 
development, interface hardware development and Development Test and Evaluation (DT&E).  The second phase supports JSOW and JASSM SMO development and 
DT&E.  Due to the need for early Required Assets Availability and Initial Operational Capability,  the Single Acquisition and Management Plan (SAMP) authorized 
concurrent development of software as the interface hardware (MIL-STD 1760 umbilicals and pylon attachments) transitioned to production.  Although, development of 
SMOs for JSOW and JASSM will continue after the hardware design has been developed, the hardware design will be complete and compatible with all advance 
weapons.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U)    JDAM/WCMD SMO * X
(U)    Software/hardware Req DT&E * *
(U)   Test Planning * * X
(U)   Technical data development *
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(U) E. Schedule Profile Continued
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U)   Ground/flight testing * X
(U)   AFMSS module DT&E * X X
(U)    Program office support * * * X X
(U)    JSOW/JASSM SMO
(U)    Contractor Interface Development * * * * X X
(U)    Software/hardware Req DT&E * * * * X X X X X X
(U)    Test planning * * * * X X X X X X X X
(U)    Technical data development * * * X X X
(U)    Ground/flight testing * * X X X X X X X X
(U)    AFMSS module DT&E * * * X X X X X X X X
(U)    Program support office * * * * X X X X X X X X
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Software/hardware requirements 3,014 0 0
(U) Test 306
(U) Total 3,320 0 0

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Boeing - Wichita, KS CPFF 4 Sep 97 5,603 5,603 2,822 2,868 0 0 0 5,690
88CG/SCCVO Project Order 13 Mar 96 12 12 10 2 0 0 0 12
Support and Management Organizations
OC-ALC/LH PMA 1 Oct 96 266 266 216 50 0 0 0 266
OC-ALC/LAS Project Order 16 Jul 97 1,350 1,350 1,350 0 0 0 0 1,350
AEDC/DOF Project Order 3 Jun 97 48 48 48 0 0 0 0 48
PEO/PMA-201 MIPR 75 75 75 0 0 0 75
4 Sep 97
Test and Evaluation Organizations
419 CTF Project Order 3/31/99 1,952 1,952 1,552 400 1,952

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 2,832 2,870 0 0 0 5,702
Subtotal Support and Management 1,689 50 0 0 0 1,739
Subtotal Test and Evaluation 1,552 400 1,952
Total Project 6,073 3,320 0 0 0 9,393
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674401 Air Force Mission Support System (AFMSS) 2,722 2,669 0 0 0 0 0 0 14,400

Remark: Actual SPO FY99 dollars recieved = $2.553.

(U) A. Mission Description
B-52 Air Force Mission Support System (AFMSS) was previously funded out of the AFMSS program element prior to FY98.  The project develops 
aircraft/weapons/electronic (A/W/E) countermeasures modules to be used in conjunction with the core software modules to provide a Mission Planning Environment for 
planning B-52 missions.  AFMSS is the replacement system for the current Mission Data Preparation System (MDPS),  the legacy system used for B-52 SIOP capability. 
Block 1 provided the capability to plan conventional gravity missions at the unit level.  Block 2 is Y2K compliant and provides the capability to plan JDAM and WCMD 
missions.  It also adds IU/TRS capability.  Block 3 adds planning capability for AGM-84 and AGM-86C.  Block 4 provides TRICOMS mission data import capability 
and allows the retirement of MDPS.  Plus, it includes capability to plan the AGM-142, JSOW and JASSM.  Block 5 will enable migration of the mission planning 
capability to the Joint Mission Planning System (JMPS).

(U) FY 1999 ($ in Thousands)
(U) $412 Completed operational test and installation of Block 2 software
(U) $1,125 Initiated  Block 4 operational requirements
(U) $1,185 Continued Block 3 operational software
(U) $2,722 Total

(U) FY 2000 ($ in Thousands)
(U) $569 Initiate Block 5 operational requirements for migration to JMPS
(U) $800 Complete Block 3 operational software test and installation
(U) $1,300 Complete Block 4 operational software test and installation
(U) $2,669 Total

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) B. Project Change Summary
N/A
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN

(U) D. Acquisition Strategy
The AFMSS program is organically conducted at OC-ALC/LAS.  Previously funded by the AFMSS program element.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Complete Block 2 development
(U) Software development Block 3
(U) Contract award Block 4 X
(U) Software development Block 4 X X
(U) Contract award Block 5 X
(U) Software development Block 5 X

The B-52 peculiar mission planning software development is accomplished and delivered incrementally.  Each work package within a block build is treated as a 
mini-development with its own analysis, design, and test.  The work package are integrated with one another and with the AFMSS core.
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Software development 2,630 2,595
(U) System Program Office support 92 74
(U) Total 2,722 2,669

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Oklahoma ALC/LAS Project Order 26 Mar 97 10,786 0 5,616 2,630 2,595 0 10,841
Support and Management Organizations
OC-ALC/LH Project Order Oct 97 0 411 245 92 74 0 411
OC-ALC/LAP Project Order Jun 97 3,053 0 3,053 0 3,053
Test and Evaluation Organizations
419th DT&E 11 Dec 96 95 0 95 0 95

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
Support and Management Property
Test and Evaluation Property
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Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 5,616 2,630 2,595 0 10,841
Subtotal Support and Management 3,298 92 74 0 3,464
Subtotal Test and Evaluation 95 0 95
Total Project 9,009 2,722 2,669 0 14,400
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674810 Avionics Midlife Improvement (AMI) 0 29,033 38,787 31,276 17,842 0 0 66,580 134,400

(U) A. Mission Description
The current B-52H Offensive Avionics System (OAS) contains several subsystems which must be replaced.  The Inertial Navigation System (INS) includes a spinning 
mass gyro based on 1960's technology which will soon be unsupportable.  The Avionics Control Unit (ACU) is an aging computer system with limited processing 
capability and memory.  The Data Transfer Unit Cartridges (DTUCs) are bulky, unreliable and also based on old technology.  The AMI program will use existing 
technology to replace these systems and the associated software to significantly increase OAS reliability, maintainability, and supportability while increasing capability 
and reducing operating costs.

(U) FY 1999 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2000 ($ in Thousands)
(U) $12,800 Design and development of Group A Hardware
(U) $16,233 Design and development of replacement software
(U) $29,033 Total

$2,062 OSD and AF withhold

(U) FY 2001 ($ in Thousands)
(U) $37,000 Design and development of replacement software
(U) $1,787 Ground and flight test
(U) $38,787 Total

(U) B. Project Change Summary
New start project beginning FY00.
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(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
(U) Aircraft Procurement 

(BP1100)
0 22,808 14,513 15,624 1,600 81,384

(U) D. Acquisition Strategy
The AMI program will contract with Boeing Wichita for aircraft hardware integration and software development of the Flight Management System and the Stores 
Management Overlays.  Specific vendors will be selected to provide hardware for use during EMD.  The Government will contract with these vendors for production 
hardware to support the aircraft installations.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contract Award X
(U) Interface Development X X
(U) Software Development X
(U) Test Planning X X
(U) Group A Design X X
(U) Group A Fabrication X X
(U) Trial Install X
(U) Flight Test X
(U) Program Office Support X
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Prototype Hardware 0 4,500 0
(U) Non-recurring Engineering 23,955 28,490
(U) Ground/Flight Test 0 9,750
(U) System Program Office Support 1,000 1,000
(U) Miscellaneous Cuts -422 -453
(U) Total 0 29,033 38,787

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Boeing, McDonnell Defense TBD FY00 TBD 27,963 32,727 54,460 115,150
Support and Management Organizations
OC-ALC/LH PMA Oct 99 0 TBD 1,000 1,000 2,000 4,000
WR/ALC AF616 TBD TBD 30 30 60 120
HQ ACC/DRPB AF616 TBD TBD 30 30 60 120
Test and Evaluation Organizations
419 FLTS Project Order TBD TBD 10 5,000 10,000 15,010

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 27,963 32,727 54,460 115,150
Subtotal Support and Management 1,060 1,060 2,120 4,240
Subtotal Test and Evaluation 10 5,000 10,000 15,010
Total Project 29,033 38,787 66,580 134,400
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674875 Situational Awareness Defensive Improvement 0 7,956 12,000 17,500 0 0 0 0 71,690

SADI begins as FY00 New Start.   As of 1 Jan 00 program underfunded by $115 million through FY09

(U) A. Mission Description
The existing ALR-20A system provides the Electronic Warfare Officer (EWO) with the capability of simultaneously surveying, detecting, and displaying all radio 
frequency (RF) transmissions within its frequency range of coverage.  It displays the detected signals in a spectrum analyzer like presentation (i.e., in an amplitude 
versus frequency format) to the EWO on a multi-trace cathode ray tube (CRT).  The ALR-20A provides the EWO with two (2) capabilities.  First, it is the main receiver 
used for providing early warning and situational awareness.  Second, the analog signals displayed by the ALR-20A are required for the successful employment (i.e., 
jamming) of the following electronic countermeasures (ECM) systems:  ALQ-122/ALQ-16A, ALT-32s, and all ALQ-155(V) systems.  The present ALR-20A system 
was designed in the 1960's and is becoming increasingly unsupportable due to vanishing vendors and obsolete technology.  SADI removes and replaces the ALR-20A 
Panoramic receiver system. Includes Group B System and Group A Integrator Kit.  SADI begins as FY00 New Start.   As of 1 Jan 00 program underfunded by $115 
million through FY09

(U) FY 1999 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2000 ($ in Thousands)
(U) $6,000 Group A (antennas) NRE, Group B (LRUs) NRE
(U) $1,000 Software
(U) $956 Program Management
(U) $7,956 Total

(U) FY 2001 ($ in Thousands)
(U) $3,000 Group A kit and NRE
(U) $3,700 Group B kit and NRE
(U) $3,600 Software
(U) $1,700 Program Management
(U) $12,000 Total
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(U) B. Project Change Summary
SADI begins as FY00 New Start. As of 1 Jan 00 program underfunded by $115 million through FY09

(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E 0 0 0
(U) Other APPN 0 0 0 0

N/A

(U) D. Acquisition Strategy
The present ALR-20A system was designed in the 1960's and is unsupportable due to vanashing vendors and obsolete technology.  The SADI program will remove and 
replace the ALR-20A and ALR-46 RWR.  The SADI program will contract with Boeing Wichita for aircraft hardware integration.  Specific vendors will be selected to 
provide hardware for use during EMD.  The Government will contract with these vendors for production hardware to support the aircraft installations.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contract Award X
(U) Interface Developement X
(U) Test Planning X
(U) Group A Design X
(U) Group A Fabrication X
(U) Group B Design X
(U) Group B Fabrication X
(U) DT ( 2 Qtr FY 02)
(U) OT (2 Qtr FY03)
(U) Program Office Support X



UNCLASSIFIED

DATE
RDT&E PROGRAM ELEMENT/PROJECT COST BREAKDOWN (R-3) February 2000

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT

07 - Operational System Development 0101113F  B-52 SQUADRONS 674875

Project 674875 Page 16 of 20 Pages Exhibit R-3 (PE 0101113F)

1010

UNCLASSIFIED

(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U) Hardware 6,000 6,700
(U) Software 1,000 3,600
(U) Program management 956 1,700
(U) Total 7,956 12,000

(U) B. Budget Acquisition History and Planning Information ($ in Thousands)

(U) Performing Organizations:
Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Performing
Activity

EAC

Project
Office

EAC
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Organizations
Boeing Military Programs, 
Wichita Division

TBD Jun 00 TBD 7,430 11,250 44,540 63,220

Support and Management Organizations
OC-ALC/LH PMA Jun 00 TBD 500 700 1,134 2,334
WR/ALC TBD 10 20 30 60
HQ ACC/XRA-52 TBD 10 20 30 60
Test and Evaluation Organizations
419 FLTS TBD 6 10 6,000 6,016

(U) Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or 
Obligation
Date

Delivery
Date

Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Product Development Property
Support and Management Property
Test and Evaluation Property
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Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development 7,430 11,250 44,540 63,220
Subtotal Support and Management 520 740 1,194 2,454
Subtotal Test and Evaluation 6 10 6,000 6,016
Total Project 7,956 12,000 51,734 71,690
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COST ($ in Thousands) FY 1999 
Actual

FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

674876 B-52 Global Air Traffic Management (GATM) 0 0 0 0 0 9,678 24,141 Continuing TBD

(U) A. Mission Description
Develop and install integrated Communication, Navigation, Surveillance and Air Traffic Management capability to guarantee unrestricted access to global air traffic 
operations in response to International Civil Aviation Organization (ICAO) and Federal Aviation Administration (FAA) requirements.  Avionics upgrades will result in 
reduced airspace congestion, increased safety, and significant savings through more efficient flight routes and altitudes.  This program is not executable under the 
current funding.  There is significant concurrency in FY05/06 and the production funding is not adequate to modify 76 aircraft.

(U) FY 1999 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2000 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) FY 2001 ($ in Thousands)
(U) $0 No Activity
(U) $0 Total

(U) B. Project Change Summary

(U) C. Other Program Funding Summary ($ in Thousands)
FY 1999 

Actual
FY 2000 
Estimate

FY 2001 
Estimate

FY 2002 
Estimate

FY 2003 
Estimate

FY 2004 
Estimate

FY 2005 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) Other APPN
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(U) D. Acquisition Strategy
Develop and install integrated Communication, Navigation, Surveillance and Air Traffic Management capability to guarantee unrestricted access to global air traffic 
operations in response to International Civil Aviation Organization (ICAO) and Federal Aviation Administration (FAA) requirements.  The B-52 GATM program will 
contract with Boeing Wichita for aircraft hardware integration and software developement.  Specific venders will be selected to provide hardware for use during EMD.  
The Government will contract with these vendors for production hardware to support the aircraft installations.  This program is not fully executable under the current 
funding.  There is significant concurrency in FY05/06 and the production funding is not adequate to modify 76 aircraft.

(U) E. Schedule Profile
FY 1999 FY 2000 FY 2001

1 2 3 4 1 2 3 4 1 2 3 4
(U) Contract Award est 2QTR FY04
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(U) A. Project Cost Breakdown ($ in Thousands)
FY 1999 FY 2000 FY 2001

(U)
(U) Total

Subtotals
Total Prior
to FY 1999

Budget
FY 1999

Budget
FY 2000

Budget
FY 2001

Budget to 
Complete

Total 
Program

Subtotal Product Development
Subtotal Support and Management
Subtotal Test and Evaluation
Total Project TBD


